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If this Letter Agreement correctly sets forth your understanding of the Tribe's obligations 
pursuant to the JEP A, then please sign the enclosed copy. 

AGREED TO: 

Sincerely, 

CITY OF ROHNERT PARK 

Gabriel A. Gonzalez 
City Manager 

Per Resolution No. 2012-78 
Adopted by the Rohnert Park City Council 
on J e 26, 2012. J 

TOF.L 

I hereby consent to the representations set forth above. 

FED ERA TED INDIANS OF GRATON RANCHERIA 

By. 
Greg Sams 

Per Tribal Resolution No. J '3 - .31 

APPROVED AS TO FORM: 
I I ' /, 

)
J[ t{ 
John Maier, Tribal Attorney 



Exhibit A: 

Prerequisite Work 

I. Force Main: 
A. Needed to start sewage flows: The punch list items need to be completed. 

II. Pump Station: 
A. Needed to start sewage flows: There are two alternatives for sewage flows with the pump 

station. The first is to use the pump station to pump sewage. The second is to use a by-pass 
pump while the pump station is being tested, inspected and approved 
1. Using the Pump Station to pump sewage: 

a. Provide City with construction and testing documentation: 
1. Construction photos 

ii. Daily inspection reports 
111. Materials certificates 
iv. Submittals 
v. As-built drawings 

vi. Liner welder certifications and reports 
vii. Spark testing report 

Vlll. Geotechnical engineering reports and approvals. 
b. Infiltration testing of wet well. 
c. City physically inspects station and wet well. Note that inspecting wet well will require 

that it be drained cleaned and wiped dry. 
d.After City determines extent of construction documentation, possibly expose to confirm 

compliance with Standards. 
2. Using a bypass pump: 

a. Provide a safe plan for bypass pumping. 
b. Provide bypass pump 
c. Provide 24 hour observation for by-pass pump operations. 

III. Collection System: 
A. Needed to start sewage flows: 

1. For all manholes on the flow path, complete the manhole vacuum test. 

2. During the test the City will visually observe the manhole for proper construction. 
3. Provide material submittals for manholes (concrete). 

IV. SSMP (Including O&M manual and emergency response manual): 
A. Needed to start sewage flows: 

1. Complete the SSMP to the satisfaction ofthe City including O&M manual. 

V. Staffing 
A. Needed to start sewage flows: 

1. Provide certification of contract staff in accordance with the JEP A. 

2. If bypass pumping with be used until the pump station is accepted, provide a CWEA 

collection system operator 24/7 to monitor the bypass pumping. 
VI. Payment: 

A. Needed to start sewage flows: 

1. Pursuant to JEPA Section 6.1 .1. Tribe shall deposit one hundred and fifty thousand dollars 
($150,000). . 
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Exhibit B: 
Additional Work 

ExhibitS: 
Additional Work 

I. Work to be Completed by August 23,2013: 

A. Force Main: 
1. Striping of Redwood Drive and J. Rogers Lane 
2. Replacement of concrete damaged during construction. 

B. Pump Station: 
a. If using the Pump Station to pump sewage: 

I. Complete the bioxide system design to meet City approval. 
2. Complete the construction and testing of the bioxide system to meet City approval 
3. Complete pads 
4. Install and test meter (in the interim agree to pay based on ADWF or pump hours) 

b. If using a bypass pump to pump sewage: 
I. Complete the design of the pump station to meet City approval. 

C. Collection System: None 
D. SSMP (Including O&M manual and emergency response manual): None 
E. Staffing: None 
F. Insurance. Pursuant to JEP A Section 9 .I and Exhibit H thereto, the Tribe shall provide certificates of 

insurance and related endorsements 

II. Work to be Completed by October 4, 2013: 
A. Pump Station: 

a. If using the Pump Station to pump sewage: 
1. Complete telemetry to City SCAD A. We can accept a web based system if easier to 

establish than the City Standard requirement. 
2. Complete lighting 

b. !fusing a bypass pump to pump sewage the Tribe shall replace the bypass pump with the 
pump station by: 
1. Provide City with construction and testing documentation for a Pump Station: 

1. Construction photos 
u. Daily inspection reports 

m. Materials certificates 
iv. Submittals 
v. As-built drawings 

vi. Liner welder certifications and reports 
vii. Spark testing report 

vm. Geotechnical engineering reports and approvals. 
2. Infiltration testing of wet well of Pump Station 
3. City physically inspects pump station and wet well. Note that inspecting wet well will 

require that it be drained cleaned and wiped dry. 
4. After City determines extent of construction documentation, possibly expose to confirm 

compliance with Standards. 
5. Complete the bioxide system design to meet City approval. 
6. Complete the construction and testing of the bioxide system to meet City approval 
7. Complete pads 
8. Install and test meter (in the interim agree to pay based on ADWF or pump hours) 
9. Complete telemetry to City SCADA. We can accept a web based system if easier to 
establish than the City Standard requirement. 



10. Complete lighting 
11. Disconnect and remove the bypass pump and start up Pump Station. 

B. Collection System: 
1. For all additional manholes, complete the manhole vacuum test with city observers. 
2. During the test the City will visually obserVe the manhole for proper construction. 
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